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This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule.
MMajor components include:
            Minimum of 6-8 week shutdown each summer.
             6-8 month shutdown for the installation of CDF and Dzero detector upgrades in FYs 2006-7.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.
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            Startup of the NuMI operation with the MINOS near and far detectors.
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